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Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS Monday, May 12, 2014
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
5 Wl CEC  Construction 1287 Carpenter Achor beam dump. Modify cryo 5/9/2014 Folz
platform
7 [ RHIC  Construction 1217 Carpenter Cover gap / hand rail (56MHz) 3/14/2014 Folz
9 ‘MT [ ‘ BLIP  Construction 19 Carpenter Seal plate 4/25/2014 Pontieri
10 ‘ (. ‘ G2 Dismantle 10007 Carpenter Floor / gaps / doors 5/2/2014 Pendzick
11 ‘ TF| | ‘ CEC  Construction 50 Carpenter Install stairway 5/2/2014 Folz
12 ‘ [ ‘ RHIC  Construction 9953 Carpenter Repair 1012 roof 12/20/2013 Pendzick
13 ‘ [ ‘ ECX  Construction 1398 Carpenter Cable tray walk overs 3/21/2014 Phillips
27| TFI | | FES  Dismantle 89 Survey Clear equipment in 912 4/11/2014 Pendzick
28 |[MTW | | ECX  Construction 1185 Survey Control / stands / magnets 2/14/2014 Phillips
30 MTIWTE| | NSLS  Construction 1 Survey NSLS-1I Survey 2/6/2009 Pendzick
32 T T | | ECX  Construction 1206 Survey Per-survey Vac. Components 2/21/2014 Phillips
39 W FES Maintenance 4942 Electrician PMs Emg. Gen. 1002, 1004, 1006, 1008 5/28/2004 Pendzick
40 | | CAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 ‘ | ! ‘ AGS  Construction 703 Electrician Replace rusted tray arms (912) 9/6/2013 Pendzick
42 ‘ (. ‘ AGS  Construction 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 ‘ W | ‘ CEC Construction 902 Electrician Power to ODH fan / louver / thermo. 4/11/2014 Folz
44 |MT (. ECX  Exp. Constrct 53 Electrician Move conduit. Add outlets 5/9/2014 Phillips
46 CEC  Construction 401 Electrician Trans. / PNL 4 new racks 4/25/2014 Folz
47 MT | | | ELNS Exp. Constrct 502 Electrician 1010B: Wire blower. AC 5/9/2014
48 m CEC  Exp. Constrct 411 Electrician 1002 IR: move panel DP-2 5/9/2014 Folz
49 [ AGS  Maintenance 47 Electrician Connect and disconnect motors 5/2/2014 Pendzick
50 ‘ TF| | ‘ AGS  Exp. Constrct 318 Electrician EEBA: Replace 75 kVA transformer 5/9/2014 Pendzick
51 ‘ (. ‘ AGS  Construction 1176 Electrician EEBA + wire Seaberg's equip. 3/14/2014 Pendzick
53 ‘ [ ‘ FES Construction 1178 Electrician Replace receptacles (912 SRL) 2/28/2014 Pendzick
54 ‘ [ ‘ FES Construction 9946 Electrician EEBA crane repair 12/6/2013 Pendzick
55 ’W‘ AGS  Maintenance 1209 Electrician 10th station controls 2/28/2014 Pendzick
56 ’ﬁ AGS  Construction 1207 Electrician EEBA + outlets granite table 3/14/2014 Pendzick
57 TFl | AGS  Maintenance 409 Electrician F10: Replace D.S. & wiring (Charge 5/9/2014 Pendzick
station)
58 M | ! CEC Construction 1111 Electrician Power to cryo Vac, skid PNL 4/25/2014 Folz
59 ‘ Fl ‘ AGS  Exp. Constrct 58 Rigging Inspect EEBA crane cracks 5/9/2014 Pendzick
60 | | AGS  Construction 1402 Electrician Disc / hook- up booster motors 3/28/2014 Pendzick
61 ‘MT TE| | ‘ AGS  Construction 1119 Rigging Remove C-line / Load waste 3/7/2014 Pendzick
62 M (. RHIC  Exp. Constrct 9689 Rigging 912: Move PS & Magnet to test dock 5/9/2014 Pendzick
63 |M TF[ | FES  Construction 6282013 Rigging Crane PM's / Generators 6/28/2013 Pendzick
65 m ECX Exp. Constrct 1330 Rigging Move cavity to clean room 5/9/2014 Phillips
66 wol o G-2 Dismantle 10008 Rigging Clear equipment 5/9/2014
67 MT | | | FES  Construction 12 Rigging Rearange building 936 4/25/2014 Pendzick
68 | | | | AGS Construction 8919 Rigging Assist AGS 12/6/2013 Pendzick
69 wor o ECX  Exp. Constrct 1284 Rigging Remove roof beam shims 5/9/2014 Phillips
70 ‘ (. ‘ AGS  Maintenance 26 Rigging Move and install motor 930 5/2/2014 Pendzick
71 wol o ECX  Exp. Constrct 1248 Rigging Clean-up 5/9/2014 Phillips
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Code
FES
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AGS
FES
CEC
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CEC
CAD
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AGS
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RHIC
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AGS
AGS
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CEC
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AGS
AGS
AGS
AGS
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Phase

Construction

Exp.

Constrct

Construction

Construction

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Construction

Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Construction

Construction

Construction

Construction

Exp.

Constrct

Construction

Maintenance
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Maintenance

Construction

Maintenance

Construction
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Maintenance

Maintenance

Construction

Maintenance

Maintenance

Maintenance
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Serial
Number
28

1286
15
22

1288

1289

3714
1283
10005
55
9692
9691

9696
54
96

4617
92
46

1285

1388

523
1012
501
114
112
1101
401
201
205
1116
303
508
503
505
507
115
116

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move winding table to 924

Lift table to 974

Remove pump buses
Clear 912 yard (HEMO)
Install phase shifter
EEBA trench removals
Cable pull

Assist riggers C line
Water/cracks/gnd/etc
Fab gate

Remove lead from C-line

Test ATR HMI program

F3 PS 480v tasing into dummy load

(Shift OT)

Maintenance day support

Connect test dock PS

Tune jump reg. card testing
Assist RF (Rich shift work & OT)
Write seep procedure (Chris shift work)

Check one wire sensors (shift)

HVAC Alarm

HMI Siemens panel view (shift work)

WATCH

Station 10 repaires @ LINAC

LINAC cavity pump 6 & 11 repair

Clean 930 oil separator
STAR TPC PH meter
RFMG control up grade
919 Oven manifold

PLC trend set-up

1002 CEC cooling details
Repack ATR tower pump
PLC documentation
STAR PS Strainers
112MHz manifold
Booster air filter repairs
RFMG Tower fan test

Ozone start up

Install M.M. temp. transmitter

Issue Date

5/2/2014
5/9/2014
4/25/2014
4/25/2014
5/9/2014
5/9/2014
5/9/2014
3/7/2014
5/9/2014
5/9/2014
5/9/2014
5/9/2014
5/9/2014

5/9/2014
5/9/2014
4/18/2014
3/21/2008
4/11/2014
5/2/2014
5/9/2014
3/14/2014
5/18/2007
10/25/2013
5/2/2014
1/24/2014
1/24/2014
11/1/2013
4/4/2014
2/7/2014
2/21/2014
12/27/2013
3/21/2014
5/9/2014
5/2/2014
5/2/2014
5/9/2014
1/24/2014
1/24/2014

Originator

Pendzick
Phillips
Pendzick
Pendzick
Folz
Pendzick
Folz
Pendzick
Phillips
Pendzick
Pendzick
Rosas

Pendzick

Pendzick
Pendzick
Pendzick
Zaltsman
Phillips
Pendzick
Phillips
Rosas
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Folz
Scaduto
Scaduto
Scaduto
Folz
Pendzick
Pendzick
Pendzick

Pendzick
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